

Overview & Scrutiny Task Group Meeting Notes



Lichfield
District Council

Review Topic	Date of Meeting
New Leisure Centre	10 April 2024

Attendance	Venue
<p>Members: Leona Leung (Chair) Paul Ray Paul Taylor Keith Vernon</p> <p>Officers: John Smith Karen Higgins Martin Gritt Will Stevenson</p> <p>Witnesses:</p> <p>Observers:</p> <p>Apologies: Dave Robertson Brian Yeates</p>	Virtual - Teams

Areas Discussed

Declarations of Interests

No declarations of interest were reported.

Officers updated members on the progress of the New Leisure Centre since the last meeting including plans for the construction process. They confirmed that the car park will be free use for those using the facilities.

Members were provided with a comparison of the specifications of the leisure centre and those of a comparable equivalent (Rainham Leisure Centre).

Members asked questions on the children's play area, construction times and deliverability. Contingencies were discussed regarding the opening of the Leisure Centre in the event of any possible delay of completion of the 3G Pitch.

Officers stated that the next step would be to get the cost plan finalised and provide that information to members.

Outcomes

The Task Group reviewed the plans for the new leisure centre and provided feedback to officers.

Further Work Required/Next Steps:

- The cost plan would be finalised and presented to members.
- The task group would be kept updated with the progress of works.